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Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
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Chicago, IL 60604-3507 

Re: Monthly Progress Report for April 2016 
Remedial Investigation and Feasibility Study 

. Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (0U2) 
Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in 
Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the April 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On April 7, 2016, Arcadis U.S., Inc (Arcadis) planned to begin the Phase 3 
groundwater sampling of the newly installed monitoring wells, but 
encountered inclement weather that prevented the sampling from being 
completed. USEPA and the Illinois Environmental Protection Agency (lEPA) 
were notified that the sampling would be rescheduled. 

B. On April 12, 2016, the Respondents submitted the March 2016 monthly 
progress report to USEPA with copies to lEPA. 

C. On April 22, 2016, notice of the rescheduled sampling of the newly installed 
monitoring wells was provided to USEPA and lEPA. 
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D. From April 27 through April 29, 2016, Arcadis completed sampling of the 
Phase 3 groundwater nionitoring wells. 

2. Results of Sampling and Tests and Other Data 

A. Results of the April 2016 Phase 3 groundwater monitoring event will be 
provided once those data are received, compiled, and validated. 

3. Work Plans, Procedures, and Deliverables 

A. The .Group did , not submit any work plans, procedures, or other deliverables 
during the April 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will compile and complete data validation on the results of the Phase 
3 groimdwater sampling once those data are received. 

B. Arcadis will continue rhonthly gauging of the Phase 1 piezometers. 

5. Progress and Schedule Report 

A. . Completion of the Remedial Investigation is generally progressing in 
accordance with the schedule submitted with the Remedial 
Investigation/Feasibility Study Work Plan, Arcadis has completed the Phase 
1 piezometer investigation. Phase 2 hydraulic profiling tool and vertical 
aquifer profiling investigations, and installation of the Phase 3 groundwater 
monitoring wells; 

B. Arcadis completed sampling of the Phase 3 groundwater monitoring wells 
from April 27 through 29, 2016, which was approximately two weeks behind 
schedule. The originally planned sairipling eyent was cancelled due to 
inclement weather. This delay is not expected to affect the overall project 
schedule. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 
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Respectfully submitted, 

LeoM^ 
Project Coordihator 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email); 
S. M. Franzetti, Esq. 
J. kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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